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Clin cuemicas

2400 Ruftala Ave, Ningara Falls, N.Y. 14303
(716)278-8411 FAX (716)278-0459

September 16, 1997

Mrt. Stanley F. Radon

Senior Engineering Geologist

Division of Solid and Hazardous Materials - Region 9

Now York State Department of Environmental Canservation
270 Michigan Avenue

Buffalo, NY 14203-2999

Subject: Status Report of Ground-Water Collection and Treatment System and
Storm Water Management
Olia Chemicals Facility, Niagara Falls, NY

Dear My. Radon:

The following is a summary of the activitics performcd from the period of September 2 through

September 12, 1997. This stalus report covers the eighth and pinth weeks of construction
activities for tho praject. e ——

TASKS COMPLETED OR IN PROGRESS

Buildiag 73 Preparation:

e Two additional portions of the concrete secondary containment curb were installed; by the
inlet piping and the discharge piping. One portion remains to be installed to allow aecess for
installation of equipment :

Storm-Water Main lastallation:

The following cetch basins were installed: STM-15, STM-22, STM-30, STM-31, and

STM-32. Catch basins STM-30, STM-31, and STM-32 were not included in the original
stormwater design and arc located in areas of the plant that reguired drainage improvements.

* Trenches werc excavated, bedding material was added, HDPE pipe was installed, tie-ins 1o

existing catch basins werc made. and thc frenches were backfilled and compacted for each of
the calch basins meantioned sbove.

e Trench drains and 4-inch PVC piping were installed around Building 1. Yhe roof drains werc
lied into the 4-inch PVC piping and cleanouts were installed.

» In order to achieve desired grate clevations, the tops of several existing caich basins were
raised and new frames and grates were installed. This work is still in progress.

s The treatment system discharge piping (8-inch HDPE) was instalicd, and tied into the vewer
line on the south of Bldg. 73.
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Force Main:

o [nstalled HDPE flanges on each of the 1-1/2 {nch force main lines inside the building,
» Conducted pressure testing of the 1-1/2 inch HDPE contamment pipes using water zt 130 psi
for 30 minutes each. AM nine pipes passed. '

Potable Water Line:

¢ Prior to pouring the foundation for the Hot Box assembly, g drainage pipe was installed and
tisd into the sewer main.

e The excavation around the City water mam was filled with bedding stone, and the concrete
foundation for the Hot Box essembly was poured.

Site Grading:

¢ Areas werc preparcd for paving by excavating 10 design grades, sawcutting cdyes of the
existing asphalt, sweeping existing concretc arcas, and:proof-rolling “rolt-and-crush” gravel,

= In the area south of Bldg. 73, e pulvarizer attachment for a8 backhoe was used to break
excavated concrete and asphalt to sizes sutable for backfilling. The smaller picces were then
combined with excavaied soils and spread across the ares with a dozer.

Site Paving:

* Installed both binder layer and top layer of asphalt to the area between buildings 56 and 66,
the arca south of the railroad (racks by Building 1, and a portion south of Buiiding 74.
® Additional paving is in proyress.

Mechanical:

¢ Pitless adaplcrs were instalied on nine of the pumping wells (all except PR-1).

® The pll Adjustment 1anks were set in place, and anchored to the existing concretc
foundations.

¢ Relocated the existing stairs to the upper level of Bldg 73 and welded them in place alony
with new guardrails.

¢ installed the structural steel required @ support the air stripper discharge stack.

* Installed new steel grating in the opening in the plaiform abave the air stripper lacation.

* Installed 6-inch CPVC piping from clarifier tank to first stage pH adjustment tank; and from

. the first stage to the second stage pH adjustment tank.

Begun welding and stecl work for the inside of the clarifer tank.

& Made the electrofusion welds for cach of the nine leak detection assemblics. lnstallation of
these assemblies at each well is in progress.
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Electricat:

e Begun exterior electrical work including the removal of inactive wiring and replacement of
damaged cable trays.
e Begun installatioa of conduit inside Bidg. 73.

DESIGN CHANGES AND RATIONALE

e  Three catch basins (STM-30, STM-31, and STM-32) were mstailed that were nat included in
the original stormwater design. They are located in areas of the plant that required drainage
improvements.

PROBLEMS ENCOUNTERED

e There have been no significant problems encountered with the project.
If you have any questions regarding the projest, please contact me on-site at (716)285-4703.

Sincercly,

Stephen K. Spitzer
Resident Engincer

cc! Bill Wenx
Jim Feye
Mike Belloni
Vickie Ray
Jim Reed
Rick Marolte

TOTAL P.B4
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